
ID Task Name CD Scheduled
Start

Scheduled
Finish

Actual Start Actual Finish %
Complete

1 2006 - 2007 SMP Schedule 0 Wed 4/12/06 Thu 2/22/07 Wed 4/12/06 NA 55%

2

3 2006 - 2007 Hot Paver Laid Micro Surface Contract 0 Wed 4/12/06 Thu 2/22/07 Wed 4/12/06 NA 55%

21 Perez from Zarzamora to Calaveras 5 Wed 4/12/06 Thu 4/27/06 Wed 4/12/06 Thu 4/27/06 100%

32 El Paso from 24th to Leroux 6 Wed 4/12/06 Wed 4/12/06 Wed 4/12/06 Wed 4/12/06 100%

54 Wake Forest from Camino Santa Maria to Duke 7 Thu 4/13/06 Tue 5/2/06 Thu 4/13/06 Tue 5/2/06 100%

45 Callaghan from Ingram to Farragut 7 Mon 4/17/06 Mon 4/17/06 Mon 4/17/06 Mon 4/17/06 100%

129 Heatherwood from Harvest Bend to Dead End 10 Mon 4/17/06 Mon 4/17/06 Mon 4/17/06 Mon 4/17/06 100%

146 Strafford Court from Scarsdale to Dead End 10 Mon 4/17/06 Mon 4/17/06 Mon 4/17/06 Mon 4/17/06 100%

102 Lockhill Selma from San Pedro to Blanco 9 Tue 4/25/06 Tue 5/30/06 Tue 4/25/06 Tue 5/30/06 100%

8 W. Pyron from IH 35 to Kyle 4 Thu 5/11/06 Wed 5/17/06 Thu 5/11/06 Wed 5/17/06 100%

9 Ames from Zarzamora to Nogalitos 5 Thu 5/11/06 Fri 5/26/06 Thu 5/11/06 Fri 5/26/06 100%

10 Buffalo from Malone to Surrey 5 Thu 5/11/06 Fri 6/2/06 Thu 5/11/06 Fri 6/2/06 100%

11 Burgess from Zarzamora to Nogalitos 5 Thu 5/11/06 Wed 5/17/06 Thu 5/11/06 Wed 5/17/06 100%

12 Carlisle from Nogalitos to Dead End 5 Thu 5/11/06 Fri 5/26/06 Thu 5/11/06 Fri 5/26/06 100%

13 Carnot from Malone to Winnipeg 5 Thu 5/11/06 Wed 5/31/06 Thu 5/11/06 Wed 5/31/06 100%

14 Cottonwood from Nogalitos to IH 35 5 Thu 5/11/06 Fri 6/2/06 Thu 5/11/06 Fri 6/2/06 100%

15 Frelon from Malone tp Dead End 5 Thu 5/11/06 Wed 5/31/06 Thu 5/11/06 Wed 5/31/06 100%

16 Gladstone from IH 35 to Nogalitos 5 Thu 5/11/06 Wed 5/31/06 Thu 5/11/06 Wed 5/31/06 100%

17 Hawthorne from Winnipeg to IH 35 5 Thu 5/11/06 Fri 6/2/06 Thu 5/11/06 Fri 6/2/06 100%

18 Hoover from Nogalitos to Buffalo 5 Thu 5/11/06 Wed 5/31/06 Thu 5/11/06 Wed 5/31/06 100%

19 Huron from Division to Gladstone 5 Thu 5/11/06 Fri 5/26/06 Thu 5/11/06 Fri 5/26/06 100%

20 Orey from Divison to  Malone 5 Thu 5/11/06 Wed 5/31/06 Thu 5/11/06 Wed 5/31/06 100%

22 Sims from Buffalo to IH 35 5 Thu 5/11/06 Tue 5/30/06 Thu 5/11/06 Tue 5/30/06 100%

23 Sims from Buffalo to Nogalitos 5 Thu 5/11/06 Tue 5/30/06 Thu 5/11/06 Tue 5/30/06 100%

24 St. Elmo from Division to Eskimo 5 Thu 5/11/06 Fri 5/26/06 Thu 5/11/06 Fri 5/26/06 100%

25 Teresa from Winnipeg to IH 35 5 Thu 5/11/06 Fri 6/2/06 Thu 5/11/06 Fri 6/2/06 100%

26 Winnipeg from Teresa to Buffalo 5 Thu 5/11/06 Fri 6/2/06 Thu 5/11/06 Fri 6/2/06 100%

5 Mystic Sunrise from Binz Engleman to Catlina Sunrise 2 Mon 5/15/06 Tue 6/6/06 Mon 5/15/06 Tue 6/6/06 100%

6 Sun Canyon from Misty Springs to Summerfest 2 Mon 5/15/06 Tue 6/6/06 Mon 5/15/06 Tue 6/6/06 100%

7 Sunrise Bend from Sunrise Cove to Mystic Sunrise 2 Mon 5/15/06 Tue 6/6/06 Mon 5/15/06 Tue 6/6/06 100%
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4 Martin Luther King from WW White to Lone Oak 2 Tue 5/23/06 Mon 6/5/06 Tue 5/23/06 Mon 6/5/06 100%

57 Hunter Glade from N. Hunters Circle to Hunters Valley 8 Mon 6/5/06 Tue 6/13/06 Mon 6/5/06 Tue 6/13/06 100%

58 Hunters Arrow from Cul-De-Sac to Hunters Wind 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06 100%

59 Hunters Bay from Cul-De-Sac to Hunters Breeze 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06 100%

60 Hunters Cliff from Hunters Breeze to Hunters Pier 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06 100%

61 Hunters Dawn from Cul-De-Sac to Hunters Sound 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06 100%

62 Hunters Dew from Hunters Ridge to N. Hunters Circle 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06 100%

63 Hunters Dove from Hunters Breeeze to Cul-De-Sac 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06 100%

64 Hunters Dream from Hunters Breeeze to Cul-De-Sac 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06 100%

65 Hunters Dusk from Cul-De-Sac to Hunters Ledge 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06 100%

66 Hunters Fern from Hunters Run to Cul-De-Sac 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06 100%

67 Hunters Fox from Hunters Run to Hunters Stand 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06 100%

68 Hunters Gate from N. Hunters Circle to Hunters Ridge 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06 100%

69 Hunters Pier from Hunters Cliff to Hunters Lark 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06 100%

70 Hunters Quail Cul-De-Sac to Hunters Breeze 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06 100%

71 Hunters Ridge from Cul-De-Sac to Hunters Circle 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06 100%

72 Hunters Walk from Hunters Ledge to Hunters Ledge 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06 100%

73 Hunters Wind from Hunters Arrow to Hunters Circle 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06 100%

74 Hunters Wood from Cul-De-Sac to Hunters Trail 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06 100%

89 Brook Hollow from Heimer to Morning Dove 9 Thu 6/8/06 Thu 6/8/06 Thu 6/8/06 Thu 6/8/06 100%

92 Carlton Oaks from Morning Dove to Jones Maltsberger 9 Fri 6/9/06 Fri 6/9/06 Fri 6/9/06 Fri 6/9/06 100%

55 Bull Run @ Cul-De-Sac 8 Wed 6/14/06 Thu 6/15/06 Wed 6/14/06 Thu 6/15/06 100%

56 Clear Field from Vance Jackson to North Hampton 8 Wed 6/14/06 Thu 6/15/06 Wed 6/14/06 Thu 6/15/06 100%

75 John Rolfe to William Penn to Cul-De-Sac 8 Wed 6/14/06 Thu 6/15/06 Wed 6/14/06 Thu 6/15/06 100%

77 Nantucket from Vance Jackson to North Hampton 8 Wed 6/14/06 Thu 6/15/06 Wed 6/14/06 Thu 6/15/06 100%

78 Old Forge from Nantucket to Litchfield 8 Wed 6/14/06 Thu 6/15/06 Wed 6/14/06 Thu 6/15/06 100%

79 Oneida from Quaker Town to Vance Jackson 8 Wed 6/14/06 Thu 6/15/06 Wed 6/14/06 Thu 6/15/06 100%

80 Parkdale from Datapoint to IH 10 8 Wed 6/14/06 Mon 6/19/06 Wed 6/14/06 Mon 6/19/06 100%

82 Stone Haven from Tioga to Litchfield 8 Wed 6/14/06 Thu 6/15/06 Wed 6/14/06 Thu 6/15/06 100%

83 Triola from Squanto to Cul-De-Sac 8 Wed 6/14/06 Thu 6/15/06 Wed 6/14/06 Thu 6/15/06 100%

84 Vance Jackson from Oneida to Nantucket 8 Wed 6/14/06 Thu 6/15/06 Wed 6/14/06 Thu 6/15/06 100%
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43 Alladin from Farragut to Cayuga 7 Mon 6/19/06 Wed 6/21/06 Mon 6/19/06 Wed 6/21/06 100%

44 Bennington from Callaghan to Darwin 7 Mon 6/19/06 Wed 6/21/06 Mon 6/19/06 Wed 6/21/06 100%

46 Cayuga from Alladin to Darwin 7 Mon 6/19/06 Wed 6/21/06 Mon 6/19/06 Wed 6/21/06 100%

47 Farragut from Callaghan to Darwin 7 Mon 6/19/06 Wed 6/21/06 Mon 6/19/06 Wed 6/21/06 100%

48 Fermi from Callaghan to Darwin 7 Mon 6/19/06 Wed 6/21/06 Mon 6/19/06 Wed 6/21/06 100%

49 Goodyear from Kettering to Darwin 7 Mon 6/19/06 Wed 6/21/06 Mon 6/19/06 Wed 6/21/06 100%

50 Halleck from Farragut to Cul-De-Sac 7 Mon 6/19/06 Wed 6/21/06 Mon 6/19/06 Wed 6/21/06 100%

52 Kettering from Fermi to Darwin 7 Mon 6/19/06 Wed 6/21/06 Mon 6/19/06 Wed 6/21/06 100%

53 Sloan from Callaghan to Darwin 7 Mon 6/19/06 Wed 6/21/06 Mon 6/19/06 Wed 6/21/06 100%

85 Von Scheele from Wurbach to Medical 8 Wed 6/21/06 Thu 6/22/06 Wed 6/21/06 Thu 6/22/06 100%

86 Wurzbach from Merkins to Babcock 8 Wed 6/21/06 Thu 6/22/06 Wed 6/21/06 Thu 6/22/06 100%

30 General McMullen from Commerce to Castroville 6 Fri 6/23/06 Tue 6/27/06 Fri 6/23/06 Tue 6/27/06 100%

34 Meadow Cliff from Joe Newton to Meadow Flower 6 Fri 6/23/06 Fri 6/30/06 Fri 6/23/06 Fri 6/30/06 100%

35 Meadow Creek from Cul De Sac to Pipers Creek 6 Fri 6/23/06 Fri 6/30/06 Fri 6/23/06 Fri 6/30/06 100%

36 Meadow Flower from Meadow Hill to Meadow Cliff 6 Fri 6/23/06 Fri 6/30/06 Fri 6/23/06 Fri 6/30/06 100%

37 Meadow Green from Joe Newton to Pipers Creek 6 Fri 6/23/06 Fri 6/30/06 Fri 6/23/06 Fri 6/30/06 100%

38 Meadow Hill from Joe Newton to Meadow Flower 6 Fri 6/23/06 Fri 6/30/06 Fri 6/23/06 Fri 6/30/06 100%

39 Meadow Lawn from Joe Newton to Pipers Creek 6 Fri 6/23/06 Fri 6/30/06 Fri 6/23/06 Fri 6/30/06 100%

40 Meadow Run from Cul De Sac to Meadow Green 6 Fri 6/23/06 Fri 6/30/06 Fri 6/23/06 Fri 6/30/06 100%

51 Hillcrest from Bandera to Babcock 7 Fri 6/23/06 Thu 6/29/06 Fri 6/23/06 Thu 6/29/06 100%

149 Thousand Oaks from Nacogdoches to Wetmore 10 Fri 6/23/06 Thu 7/6/06 Fri 6/23/06 Thu 7/6/06 100%

33 Les Harrison from Culebra to Weybridge 6 Thu 6/29/06 Mon 7/24/06 Thu 6/29/06 Mon 7/24/06 100%

112 Beltway from Putting Green to Scarsdale 10 Thu 6/29/06 Mon 7/10/06 Thu 6/29/06 Mon 7/10/06 100%

119 Burnt Ridge from Scarsdale to Dead End 10 Thu 6/29/06 Fri 7/7/06 Thu 6/29/06 Fri 7/7/06 100%

122 Deer Top from Beltway to Dead End 10 Thu 6/29/06 Thu 7/6/06 Thu 6/29/06 Thu 7/6/06 100%

123 Fondern from Scardale to Dead End 10 Thu 6/29/06 Fri 7/7/06 Thu 6/29/06 Fri 7/7/06 100%

140 Putting Green from Bell to Beltway 10 Thu 6/29/06 Fri 7/7/06 Thu 6/29/06 Fri 7/7/06 100%

141 Quail Mountain from Scardale to Dead End 10 Thu 6/29/06 Fri 7/7/06 Thu 6/29/06 Fri 7/7/06 100%

142 Scarsdale from Thousand Oaks to Bell 10 Thu 6/29/06 Tue 7/11/06 Thu 6/29/06 Tue 7/11/06 100%

144 Smoke Ridge from Scarsdale to Dead End 10 Thu 6/29/06 Fri 7/7/06 Thu 6/29/06 Fri 7/7/06 100%

145 Smokey Bend from Beltway to Dead End 10 Thu 6/29/06 Thu 7/6/06 Thu 6/29/06 Thu 7/6/06 100%
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31 General McMullen from Commerce to Castroville 6 Mon 7/10/06 Fri 7/28/06 Mon 7/10/06 Fri 7/28/06 100%

113 Briar Forrest from Briarmeadow to Bell Crest 10 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06 100%

118 Brushy Hill from Hollow Hill to Putting Green 10 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06 100%

128 Harvest Bend from Putting Green to Putting Green 10 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06 100%

130 Hollow Hill from Scardale to Putting Green 10 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06 100%

131 Hypoint from Scardale to Dead End 10 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06 100%

150 Thousand Oaks from Nacogdoches to Wetmore 10 Mon 7/24/06 Mon 8/14/06 Mon 7/24/06 Mon 8/14/06 100%

101 Huebner from Stone Oak to Dead End 9 Wed 8/30/06 Wed 9/6/06 Wed 8/30/06 Wed 9/6/06 100%

91 Canyon Golf from Stone Oak to City Limit 9 Wed 9/6/06 Fri 9/8/06 Wed 9/6/06 Fri 9/8/06 100%

41 Sekula from Cul De Sac to Cul De Sac 6 Tue 10/24/06 Thu 10/26/06 NA NA 0%

27 Cliff Point from Cliff Ridge to Cliffmore 6 Tue 10/31/06 Tue 10/31/06 NA NA 0%

28 Cliff Ridge from Timber Path to Cliff Point 6 Tue 10/31/06 Tue 11/7/06 NA NA 0%

29 Cliff Walk from Cliffvale to Timber Path 6 Tue 10/31/06 Tue 11/7/06 NA NA 0%

42 Selene from Sekula to Culebra 6 Wed 11/1/06 Wed 11/8/06 NA NA 0%

81 Prue from Old Prue to Cedar Park 8 Fri 11/10/06 Wed 11/15/06 NA NA 0%

90 Caliza from Encino Rio to Evans 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%

93 Encino Cabin from Encino Rio to Cul-De-Sac 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%

94 Encino Grove from Encino Loop to Dead End 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%

95 Encino Hollow from Encino Rio to Encino Stone 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%

96 Encino Loop from Encino Pass to Encino Pass 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%

97 Encino Pass from Encino Rio to Encino Loop 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%

98 Encino Point from Encino Hollow to Encino Stone 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%

99 Encino Ridge from Dead End to Encino Loop 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%

100 Encino Stone from Encino Point to Encino Hollow 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%

103 Malibu Colony from Dead End to Montebello 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%

104 Marin Hills from Montebello to Caliza 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%

105 Montebello from Malibu Colony to Marin Hills 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%

106 Pacific Grove from Caliza to Montebello 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%

107 Sierra Crest from Rancho Mirage to Montebello 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%

108 Sierra Oscura from Encino Rio to Dead End 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%

87 Bitters @ West 9 Thu 12/7/06 Tue 12/12/06 NA NA 0%
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110 West Ave from Interpark to Bitters 9 Thu 12/7/06 Tue 12/12/06 NA NA 0%

114 Briarcrest from Bulverde to Higgins 10 Wed 12/13/06 Tue 12/19/06 NA NA 0%

115 Briarhollow from Briarranch to Briartrail 10 Wed 12/13/06 Tue 12/19/06 NA NA 0%

116 Briarknoll from Briarhollow to Briarcrest 10 Wed 12/13/06 Tue 12/19/06 NA NA 0%

117 Briartrail from Briarcrest to Briarhollow 10 Wed 12/13/06 Tue 12/19/06 NA NA 0%

111 Bell Crest from Bell to Higgins 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%

120 Clear Lake from Scardale to Uhr 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%

121 Cornerstone from Scardale to Hilton Head 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%

124 Gaywood from Bell to Dead End 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%

125 Glenover from Sandtrap to Dead End 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%

126 Golf Glenn Way from Uhr to Sun Crest 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%

127 Harmony Ct from Sun Crest to Dead End 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%

132 Mill Bend from Sandtrap to Dead End 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%

133 Moss Bend from Hilton Head to Sandtrap 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%

134 Moss Cave from Sandtrap to Dead End 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%

135 Moss Court from Sandtrap to Dead End 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%

139 Pebble Hill from Uhr to Pebble Hollow 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%

143 Sky Burst Terrace from Village Square to Dead End 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%

147 Sun Crest from Golf Glenn Way to Sky Burst Terrace 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%

148 Thistledown from Clear Lake to Tamarron 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%

151 Village Square from Nacogdoches to SunCrest 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%

152 Woodbrace from Scardale to Cornerstone 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%

136 Nacogdoches from Bitters to Wayward 10 Wed 1/10/07 Fri 1/19/07 NA NA 0%

137 Nacogdoches from New Braunfels to Loop 410 (CD 9 & 10) 10 Wed 1/10/07 Fri 1/19/07 NA NA 0%

88 Bitters @ West 9 Fri 1/19/07 Tue 1/30/07 NA NA 0%

138 Nacogdoches from New Braunfels to Loop 410 (CD 9 & 10) 10 Mon 1/22/07 Thu 2/22/07 NA NA 0%

109 Thousand Oaks from Henderson Pass to Pebble Forest (CD 9 & 10) 9 Wed 1/24/07 Tue 1/30/07 NA NA 0%

76 Louis Pasteur from Ewing Halsell to Fredricksberg 8 Mon 2/5/07 Thu 2/22/07 NA NA 0%
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